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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:      ABRAMS TANK SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:        GENERAL DYNAMICS LAND SYSTEMS (GDLS)

THIS ACTION:       P00215 to DAAE07-01-C-N075

CURRENT AMOUNT:    $840,059,538

THIS ACTION:       $-53,649,227

NEW AMOUNT:        $786,410,311

1.   The purpose of modification P00215 is to deobligate excess funds. The following CLINs are impacted:

     a)  CLIN 0001 Engineering in Support of Production (ESIP) - PAA is reduced by $4,301,207 (cost), specifically CLIN 0001BJ. These

excess funds are a result of actual costs coming in under the estimate. The total amount of the CLIN is reduced to $382,404,941.

     b)  CLIN 0010 Research & Development (RDT&E) is reduced by $329,005(cost), specifically CLIN 0010AY. These excess funds are a

result of actual costs coming in under the estimate.  The total amount of the CLIN is reduced to $64,445,506.

     c)  CLIN 0037 Enhanced Information System (EIS) Plus is reduced by $4,769,548 ($4,437,632 cost, $331,916 fixed fee), specifically

CLINs (0037AR & 0037AS). Authorized labor/manhours is decreased by 10,543.67 to 75,796.55. Authorized Material is reduced by $2,620,150.

The total amount of the CLIN is reduced to $11,898,868.

     d)  CLIN 0039 Enhanced InformationSystem (EIS) Plus Installation - PAA is reduced by $5,001,234 ($4,701,543 cost, $299,691 fixed

fee), specifically CLINs 0039AJ, 0039AL & 0039AM. Authorized labor/manhours is decreased by 18,911.37 to 54,490.20. Labor/manhours is

decreased by $4,914,270. Authorized Material is reduced by $86,964.  The total amount of the CLIN is reduced to $8,660,014.

     e)  CLIN 0043 Contractor Support of Contingency Operations - PAA is reduced by $581,000(cost), specifically CLINs 0043AJ & 0043AK.

These excess funds are a result of actual costs coming in under the estimate.  The total amount of the CLIN is reduced to $13,397,113.

     f)  CLIN 0053 MWO Hardware & Application to Fielded Vehicles - US Army is reduced by $31,506,541 ($29,024,930 cost, $2,481,611

fixed fee), specifically CLINs (0053AH & 0053AL). Authorized labor/manhours is decreased by 222,412.83 to   323,882.00. Labor/manhours

is reduced by $16,974,866.  Authorized Material is reduced by $14,531,675. The total amount of the CLIN is reduced to $60,752,329.

     g)  CLIN 0059 New Equipmeny Training - CONUS - PAA is reduced by $5,482,178 ($5,052,499 cost, $429,679 fixed fee), specifically

CLIN 0059AG & 0059AH. Authorized labor/manhours is decreased by 88,957.75. Labor/manhours is reduced by $3,746,506. Authorized Material

is decreased by $1,735,672. The total amount of the CLIN is a reduced to $13,700,345.

     h)  CLIN 0074 Tank Urban Survivablity Kit (TUSK) New Equipment Training & Installation - OCONUS is reduced by $1,679,514

($1,679,514 cost, $477 fixed fee), specifically CLIN 0074AA. Authorized labor/manhours is decreased to 2,613.60. The total amount of the

CLIN is a reduced to $392,500.

2.    This action is accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a result

of this action, the total amount of the contract is reduced by $53,649,227 from $840,059,538 to $786,410,311.

3.   Option labor/manhours, material and subcontracting are adjusted as follows:

Hours:

17,859,275.00   Prior Hours available

 6,835,819.39   Prior Hours Used

 - 341,744.62   Hours Exercised this action

 6,494,074.77   New Amount Hours Used

11,365,200.23   New Amount Hours Available

Material Dollars:

$316,487,644     Material $ ceiling

$200,905,819     Prior Material $ used

$-18,974,461     Material $ this action

$181,931,358     New Amount Material $ used

$134,556,286     New Amount Material $ available

Subcontractor Dollars:

$  107,573,471   Material $ ceiling

$   18,327,734   Prior Subcontracting $ used

$      -0-       Subcontracting $ this action

$   18,327,734   New Amount Subcontracting $ used

$   89,245,737   Subcontracting $ Available
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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

                                               *** END OF NARRATIVE A0192 ***
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PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN:  ENGINEERING IN SUPPORT OF PRODUCTION - PAA

CONTRACT LINE ITEM NUMBER (CLIN) AND ITEM

DESCRIPTION ENGINEERING IN SUPPORT OF ITEMS

IN FULL SCALE PRODUCTION FOR THE ABRAMS TANK

VEHICLE SYSTEM IN ACCORDANCE WITH SECTION C.

AUTHORIZED EFFORT:  2,942,710.07  MANHOURS

 BASE HRS:    1,518,270.42

 RATE HRS:       99,400.19

 OPT #2 HRS:  1,325,039.46

LABOR/MANHOURS (BASE):

ESTIMATED COST:          $140,953,863

FIXED FEE:               $ 12,593,972

TOTAL CPFF:              $153,547,835

LABOR/MANHOURS (OPTION 2)

ESTIMATED COST:          $135,525,609  *

FIXED FEE:               $ 12,485,146

TOTAL CPFF:              $148,010,755  *

AUTHORIZED MATERIAL:     $62,518,617

ESTIMATED COST:          $57,391,349

FIXED FEE:               $ 5,127,268

TOTAL CPFF:              $62,518,617

AUTHORIZED SUBCONTRACTING:  $18,327,734

ESTIMATED COST:          $16,824,640

FIXED FEE:               $ 1,503,094

TOTAL CPFF:              $18,327,734

CUMULATIVE FUNDING:      $382,404,941  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE

OR PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT

TO GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE

WITH OPTIONS IDENTIFIED IN SECTION B.

                      * MODIFIED BY P00215

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BJ        SERVICES LINE ITEM                                                                           $      2,961,603.00              __________________                                                                            __________________

              NOUN: CLIN 1 STS

              PRON: 476SSS5147    PRON AMD: 03    ACRN: JT

              AMS CD: 31206453013

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2006

                            $     2,961,603.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0010          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: RESEARCH & DEVELOPMENT - RTD&E

AUTHORIZED LABOR/MANHOURS:   406,118.69

 BASE HOURS:    118,111.02

 RATE HOURS:     31,184.58

 OPTION 2 HRS:  256,832.09

LABOR/MANHOURS (BASE & RATE)

ESTIMATED COST:      $12,083,673

FIXED FEE:           $ 1,079,019

TOTAL:               $13,162,692

LABOR/MANHOURS (OPTION 2)

ESTIMATED COST:      $26,613,533  *

FIXED FEE:           $ 2,404,466

TOTAL CPFF:          $29,017,999  *

AUTHORIZED MATERIAL: $22,264,815

MATERIAL COST:       $20,438,835

MATERIAL FEE:        $ 1,825,980

TOTAL CPFF:          $22,264,815

TOTAL CUMULATIVE FUNDING: $64,445,506  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00215

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0010AY        SERVICES LINE ITEM                                                                           $      6,296,995.00              __________________                                                                            __________________

              NOUN: CLIN 10 - MODERNIZATION

              PRON: 476MRI0247    PRON AMD: 03    ACRN: KC

              AMS CD: 27373533000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2006

                            $     6,296,995.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0037          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: ENHANCED INFORMATION SYSTEM (EIS) PLUS

AUTHORIZED HOURS:      75,796.55   *

BASE HOURS(OPTION 1):  22,531.61

RATE HOURS:             1,500.00

OPTION 2 HOURS:        51,764.94   *

BASE HOURS:

ESTIMATED COST:      $2,480,280

FIXED FEE:           $  221,485

TOTAL:               $2,701,765

OPTION 2 HRS:

ESTIMATED COST:      $5,717,584  *

FIXED FEE:           $  574,589  *

TOTAL:               $6,292,173  *

AUTHORIZED MATERIAL:

MATERIAL COST:       $ 2,666,662 *

MATERIAL FEE:        $   238,268 *

TOTAL CPFF:          $ 2,904,930 *

TOTAL CUMULATIVE FUNDING: $11,898,868  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00215

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0037AR        SERVICES LINE ITEM                                                                           $        104,452.00              __________________                                                                            __________________

              NOUN: BFT KITS

              PRON: 475BFM1947    PRON AMD: 01    ACRN: GU

              AMS CD: 31206406014

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $       104,452.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0037AS        DELETED              _______

0039          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: E I C PLUS INSTALLATION - PAA

AUTHORIZED LABOR/MANHOURS:     54,490.20    *

 BASE HRS:                     32,985.42

 OPTION 2 HRS:                 21,504.78    *

BASE HOURS:

ESTIMATED COST:      $5,045,421

FIXED FEE:           $  449,951

TOTAL:               $5,495,372

OPTION 2 HRS:

ESTIMATED COST:   $2,508,564  *

FIXED FEE:        $  184,701  *

TOTAL:            $2,693,265  *

AUTHORIZED MATERIAL:

MATERIAL COST:       $   432,641  *

MATERIAL FEE:        $    38,736  *

TOTAL CPFF:          $   471,377  *

TOTAL CUMULATIVE FUNDING: $ 8,660,014  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00215

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0039AJ        DELETED              _______

0039AL        SERVICES LINE ITEM                                                                           $        313,766.00              __________________                                                                            __________________

              NOUN: BFT KITS - KUWAIT

              PRON: 475BFM1847    PRON AMD: 01    ACRN: GU

              AMS CD: 31206406014

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $       313,766.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0039AM        DELETED              _______

0043          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: CONTRACTOR SUPPORT TO CONTINGENCY OPERATION - PAA

AUTHORIZED LABOR/MANHOURS:  107,821.24

 BASE HOURS(OPTION 1):  90,728.88

 OPTION 2:              17,092.36

 RATE HOURS:                -0-

BASE HOURS:

ESTIMATED COST  $6,012,150  *

FIXED FEE:      $  599,436

TOTAL:          $6,611,586  *

LABOR/MANHOURS (OPTION 2)

ESTIMATED COST: $   -0-

FIXED FEE:      $   -0-

TOTAL CPFF:     $   -0-

MATERIAL AUTHORIZED: $6,758,527

MATERIAL COST:       $6,229,017

MATERIAL FEE:        $  556,510

TOTAL:               $6,785,527

TOTAL CUMULATIVE FUNDING:  $13,397,113  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

              * MODIFIED BY P00215

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0043AJ        DELETED              _______

0043AK        DELETED              _______

0053          ABRAMS MWOS              ___________

              SECURITY CLASS: Unclassified

                NOUN: MWO HARDWARE & APPLICATION TO FIELDED VEHICLES - US ARMY

                AUTHORIZED LABOR/MANHOURS:     323,882.00  *

                  BASE HOURS:                    9,330.00

                  RATE HOURS:                   17,798.66

                  OPTION 2 HOURS:              296,753.34   *

                TOTAL BASE PERIOD DOLLARS:

                  ESTIMATED COST:          $   540,487

                  FIXED FEE:               $    48,609

                  TOTAL:                   $   589,096

                TOTAL OPTION PERIOD DOLLARS:

                  ESTIMATED COST:          $16,847,008    *

                  FIXED FEE:               $ 1,639,165    *

                  TOTAL:                   $18,486,173    *

                MATERIAL AUTHORIZED:       $41,677,060  *

                 MATERIAL COST:            $38,258,972  *

                 MATERIAL FEE:             $ 3,418,088  *

                 TOTAL MATERIAL COST:      $41,677,060  *

                TOTAL CUMULATIVE FUNDING:  $60,752,329    *

                GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

                PERFORMANCE THROUGHT 31 JUL 2007 IS SUBJECT TO

                GOVERNMENT EXERCISE OF OPTION IN ACCOURDANCE WITH

                OPTIONS IDENTIFIED IN SECTION B.

                             *   PAGE MODIFIED BY P00215

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0053AH        SERVICES LINE ITEM                                                                           $     18,228,459.00              __________________                                                                            __________________

              NOUN: MWO HARDWARE AND APPLICATION

              PRON: 476FUM5047    PRON AMD: 01    ACRN: JT

              AMS CD: 31206406012

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2008

                            $    18,228,459.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0053AL        DELETED              _______

0059          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: NEW EQUIPMENT TRAINGING & DEPROCESSING - CONUS -PAA

AUTHORIZED LABOR/MANHOURS:    344,354.90  *

OPTION 2:  344,354.90  *

RATE HOURS:   -0-

OPTION 2:

ESTIMATED COST:   $12,369,637    *

FIXED FEE:        $   835,048    *

TOTAL COST:       $13,204,685    *

MATERIAL AUTHORIZED:    $   495,660  *

MATERIAL COST:          $  455,009  *

MATERIAL FEE:           $   40,651  *

TOTAL MATERIAL COST:    $  495,660  *

TOTAL CUMULATIVE FUNDING: $13,700,345 *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     *  MODIFIED BY P00215

                              (End of narrative A001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0059AG        DELETED              _______

0059AH        SERVICES LINE ITEM                                                                           $      4,246,594.00              __________________                                                                            __________________

              NOUN: DEPROCESSING - CLIN 59

              PRON: 475BVS6147    PRON AMD: 01    ACRN: GU

              AMS CD: 31206453015

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2006

                            $     4,246,594.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0074          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: TUSK NEW EQUIPMENT TRAINGING & INSTALLATION OCONUS - PAA

AUTHORIZED LABOR/MANHOURS:      2,613.70  *

OPTION 2:   2,613.70   *

RATE HOURS:   -0-

OPTION 2:

ESTIMATED COST:   $   198,501    *

FIXED FEE:        $   168,637    *

TOTAL COST:       $   367,138    *

MATERIAL AUTHORIZED:    $  25,362

MATERIAL COST:          $  23,282

MATERIAL FEE:           $   2,080

TOTAL MATERIAL COST:    $  25,362

TOTAL CUMULATIVE FUNDING: $   392,500 *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     *  MODIFIED BY P00215

                              (End of narrative A001)
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0074AA        SERVICES LINE ITEM                                                                           $        392,500.00              __________________                                                                            __________________

              NOUN: TUSK STS SUPPORT, CLIN 76

              PRON: 476TKMCS47    PRON AMD: 07    ACRN: JT

              AMS CD: 31206406012

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2006

                            $       392,500.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001BJ  476SSS5147             JT       2        $       7,262,810.00  $      -4,301,207.00            $       2,961,603.00

        31206453013                   6GAASU

        A16P30132R47

0010AY  476MRI0247             KC       2        $       6,625,000.00  $        -328,005.00            $       6,296,995.00

        27373533000                   6GA330

0037AR  475BFM1947             GU       2        $         730,000.00  $        -625,548.00            $         104,452.00

        31206406014                   5GAAPM

        A15P30142R47

0037AS  476BFM5047             JT       2        $       4,144,000.00  $      -4,144,000.00            $               0.00

        31206406012                   6GAAPM

        A16P30122R47

0039AJ  475BFM0247             GU       2        $       2,075,000.00  $      -2,075,000.00            $               0.00

        31206406014                   5GAAPM

        A15P30142R47

0039AL  475BFM1847             GU       2        $         625,000.00  $        -311,234.00            $         313,766.00

        31206406014                   5GAAPM

        A15P30142R47

0039AM  476BFM5147             JT       2        $       2,615,000.00  $      -2,615,000.00            $               0.00

        31206406012                   6GAAPM

        A16P30122R47

0043AJ  475FUM2947             GU       2        $         161,000.00  $        -161,000.00            $               0.00

        31206406014                   5GAAPM

        A15P30142R47

0043AK  475FUM3147             GU       2        $         420,000.00  $        -420,000.00            $               0.00

        31206406014                   5GAAPM

        A15P30142R47

0053AH  476FUM5047             JT       2        $      21,735,000.00  $      -3,506,541.00            $      18,228,459.00

        31206406012                   6GAAPM

        A16P30122R47

0053AL  477FUMS247             LF       2        $      28,000,000.00  $     -28,000,000.00            $               0.00

        31206406014                   7GAAPM

        A17P30142R47

0059AG  476BVS5547             JT       2        $       5,000,000.00  $      -5,000,000.00            $               0.00

        31206453013                   6GAASU

        A16P30132R47

0059AH  475BVS6147             GU       2        $       4,728,772.00  $        -482,178.00            $       4,246,594.00

        31206453015                   5GAASU

        A15P30152RSU

0074AA  476TKMCS47             JT       2        $       2,072,014.00  $      -1,679,514.00            $         392,500.00

        31206406012                   6GAAPM

        A16P30122R47

                                                                           _________________

                                                         NET CHANGE    $     -53,649,227.00
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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 GU        21   52033000055R5R02P31206431E9  S20113                W56HZV           $      -4,074,960.00

Army                 JT        21   62033000065R5R02P31206431E9  S20113                W56HZV           $     -21,246,262.00

Army                 KC        21   62040000065R5R02P27373525FB  S20113                W56HZV           $        -328,005.00

Army                 LF        21   72033000075R5R02P31206431E9  S20113                W56HZV           $     -28,000,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $     -53,649,227.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     840,059,538.00              $     -53,649,227.00              $     786,410,311.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

GU       21  050720330000     S20113  55R5R023120640601431E9              5GAAPMS20113  W56HZV

GU       21  050720330000     S20113  55R5R023120640601431E9              5GAAPMS20113  W56HZV

GU       21  050720330000     S20113  55R5R023120645301531E9              5GAASUS20113  W56HZV

JT       21  060820330000     S20113  65R5R023120640601231E9              6GAAPMS20113  W56HZV

JT       21  060820330000     S20113  65R5R023120640601231E9              6GAAPMS20113  W56HZV

JT       21  060820330000     S20113  65R5R023120645301331E9              6GAASUS20113  W56HZV

JT       21  060820330000     S20113  65R5R023120645301331E9              6GAASUS20113  W56HZV

KC       21  060720400000     S20113  65R5R022737353300025FB              6GA330S20113  W56HZV

LF       21  070920330000     S20113  75R5R023120640601431E9              7GAAPMS20113  W56HZV
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